Annex 17: Cash disbursement schedule
Cash Disbursement Schedule for ACF (October-December 2011)

	Project Code
	Activity
	Transfer of Cash to Bank  (Dates)
	Cash Disbursement to Beneficiaries Dates
	Amount in PKRs
	Amount in USD
	Bank charges @2.25% (USD)
	Total Transfer to Bank in USD

	PKH2A
	New project Cash grants
	13th October 2011
	24th October to 28 October 2011
	6419200
	75520
	            1,699.20 
	          77,219.20 

	PKA1D
	Cash for work & Unconditional Cash grant (1st phase)
	20th October 2011
	31st October to 4th November 2011
	          25,550,000.00 
	           300,588.24 
	                6,763.24 
	            307,351.47 

	PKA1D
	Conditional Cash Grant to smallholder farmers
	10th November 2011
	21st to 24th November 2011
	     75,190,000.00 
	      884,588.24 
	          19,903.24 
	        904,491.47 

	PKA1D
	Cash for work & Unconditional Cash grant (2nd phase)
	17th November 2011
	28th November to 2nd December 2011
	     25,550,000.00 
	      300,588.24 
	            6,763.24 
	        307,351.47 

	PKA1D
	Conditional Cash grant to fishers
	8th December 2011
	19th - 23rd December
	       8,240,000.00 
	        96,941.18 
	            2,181.18 
	               99,122.35 

	PKA1D
	Cash for work & Unconditional Cash grant (3rd phase)
	15th December 2011
	26th-30th December 2011
	     25,550,000.00 
	           300,588.24 
	            6,763.24 
	        307,351.47 

	
	TOTAL
	
	
	  166,499,200.00 
	   1,958,814.12 
	          44,073.32 
	     2,002,887.44 
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